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ESTIMATE RUN 06/28/2004

ESTIMATE SUMMARY 09:21:33

CONTID: C14743 ESTIMATE NO: 0004 PROG 2002

PCN: 14743-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 Pavement Markings FY04 PERCENT TIME:

PROJECT NO: MC R300-118

R3 Pavement Markings FY04

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/28/2004 DATE TIME STARTED 03/09/2004

632 WEST GUNNISON DATE LET 02/12/2004 DATE WORK BEGAN 04/20/2004

DATE AWARDED 02/17/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/08/2004 DATE ACCEPTED

GRAND JUCTION CO 81505 970/242-1800 DATE NOTICE TO PROCEED 03/09/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,891,703.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,553,140.00 NON-PARTICIPATING 302,271.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.82

112.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/15/2004 ??:??:??

7/15/2004 ??:??:??

70.69%

554,550.67

302,271.00

302,271.00

302,236.13

$

$

$

$

0.00

1,337,152.50

1,337,152.50

0.00

1,337,152.50

-89.21

0.00

1,337,063.29

0.00

AMOUNT DUE 1,337,063.29 302,236.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 302,236.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14743-BID ESTIMATE RUN 06/28/2004

PROJECT: MC R300-118 ESTIMATE NO: 0004 09:21:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 132,900.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

202-00250

0010 MOBILIZATION 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

626-00000

0015 *EPOXY PAVEMENT MARKING 47,654.000 34,125.300

GAL 9,998.200 299,946.00

30.00000 44,123.500 1,323,705.00

627-00005

0020 WARRANTED EPOXY PAVEMENT MARKING 132,900.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

627-00200

0025 EPOXY PAVEMENT MARKING (2-YEAR WARRANTY) 132,900.000 0.000

SF 0.000 0.00

0.20000 0.000 0.00

627-00202

0030 FLAGGING 100.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

630-00000

0035 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80342

0040 MOBILE PAVEMENT MARKING ZONE 1.000 0.483

L S 0.310 2,325.00

7,500.00000 0.793 5,947.50

630-80510

0045 F/A ANTICIPATED CMO 312,782.170 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0050 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0055 F/A ON-THE-JOB TRAINEE 256.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021
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PCN: 14743-BID ESTIMATE RUN 06/28/2004

PROJECT: MC R300-118 ESTIMATE NO: 0004 09:21:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0065 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $302,271.00 1,337,152.50CURRENT AMT 1,891,703.17 $$

PROJECT TOTAL 302,271.00 $ 1,337,152.50CURRENT AMT 1,891,703.17 $$


